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ATTACHMENT 4 - BUDGET
BUDGETS PROVIDED: SUMMARY AND DETAILED

A summary budget for the Proposal and each of the IRWMP Update planning components is
provided as Table 4-1. Work Plan Tasks in this Proposal are numbered as follows:

1. Grant Administration

2. Climate Change Technical Study

3. Salt/Nutrient Management Plan

4. Upper Santa Clara River IRWMP Update

Tables 4-2 through 4-5 provide detailed budgets for each of the individual planning tasks consistent
with the categories provided in the Guidelines. Also provided are the detailed fee estimates for each
task, provided at the end of this Attachment.

CONSISTENCY WITH WORK PLAN AND SCHEDULE

Both the Work Plan and Schedule provide discussions of the work items under the general
categories outlined in the budget and are thus consistent with the budget items provided in this
attachment.

REASONABLENESS OF DETAILED COSTS AND SUPPORTING DOCUMENTATION

All detailed costs shown for each planning component are reasonable and, where applicable,
supporting information has been provided to justify the cost estimates. Supporting information
includes labor rates, labor categories, and labor hours; percentage of total used to approximate
costs; and/or engineer’s estimate or submitted low bid from contractor.

FUNDING MATCH

The proposal includes a funding match at the required 25% match. Additionally most of the
individual planning work items has a funding match well above the required 25% match. The
proposal funding match is 25% of the total cost of the Proposal. The matching funds will come from
the general operating fund and revenue from rates.
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Santa Clara River.- Integrate

';'prbﬁosi;ioh 84'Round 1-P

Individual Non-State Requested Other State %
. Share Grant Funding Funds :
::(Iaerl\:]r';'li?lg (Funding (DWR Grant Being e Fl\ljlr;?(':?]g
Match) Amount) Used
Task1 | GRANT ADMINISTRATION $6,250 $18,750 $0 $25,000 25%
CLIMATE CHANGE @
Task 2 TECHNICAL STUDY $25,750 $77,250 $0 $103,000 25%
SALT AND NUTRIENT o
Task 3 MANAGEMENT PLAN $41,250 $123,750 $0 $165,000 25%
Task4 | USCRIRWMP UPDATE $15,500 $46,500 $0 $62,000 25%
Grand Total $88,750 $266,250 $0 $355,000 | 25%
Attachment 4, Budget Page 2
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Non- Other
State | Requested | State %
Budget Category Share* Grant Funds Total Funding | Schedule
(Funding | Funding | Being Match
Match) Used
Subtask 0 Apr
11 Quarterly Report 1 $231 $694 $0 $925 25% 2011
Quarterly Report 2 $231 $694 $0 $925 25% | Jul 2011
Quarterly Report 3 $231 | $694 | $0 | $925 | 25% 2(())?1
Quarterly Report 4 $231 $694 $0 $925 25% 2](? ;12
Quarterly Report 5 $231 $694 $0 $925 25% 2%11;
Quarterly Report 6 $231 $694 $0 $925 25% | Jul 2012
Quarterly Report 7 $231 $694 $0 $925 25% 2(())(;(2
Subtask | Grant Agreement Completion T Jan
1.2 Final Report $1,381 $4,144 $0 $5,525 25% 2013
Jan
Subtaslc | Administration $3250 | $9,750 | $0 | $13,000 | 25% Z?alnl'
2013
Grand Total $6,250 | $18,750 $0 $25,000 25%

Attachment 4, Budget
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R ,;,.;,%t-l“- oposition 84 Round 1 - Pl

ta Clara River - Integrate

e e

Non- Other
State Requested | State %
Budget Category Share* Grant Funds Total Funding | Schedule
(Funding | Funding | Being Match
Match) Used
Mar
Subtask | Describe Legislative and Policy $480 $1,440 $0 $1.920 250 2011 -
2.1 Context May
2011
. - May
Subtask | Identify Vulnerability to $8,760 | $26280 | $0 | $35040 | 25% | 2011-
2.2 Climate Change
Jul 2011
: : : Jul 2011
Subtask | Discuss Adaptation to Climate $5,600 $16,800 $0 $22,400 25% - Sept
2.3 Change
2011
Recommend Data Collection Sept
Subtask | Improvements and GHG $2,560 | $7,680 | $0 | $10,240 | 25% | 2011-
24 Calculation Tools for Future Dec 2011
IRWMP Update
I Sept
Subtask | Identification of Next Steps for $2.080 $6,240 $0 $8.320 25% 2011 -
2.5 Future IRWMP Updates
Dec 2011
. Oct 2011
Subtask | Prepare Technical $4.055 $12,165 $0 $16,220 25% -Jan
2.6 Memorandum
2012
Jan 2011
S“lz’t;‘Sk Direct Project Management $2,215 | $6,645 $0 $8,860 | 25% -Jan
) 2012
Grand Total $25,750 | $77,250 $0 | $103,000 | 25%

Attachment 4, Budget
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Non- Other
State Requested | State %
Budget Category Share* Grant Funds Total Funding | Schedule
(Funding Funding | Being Match
Match) Used
Jan 2011
S“gti‘Sk Establish Objectives $2150 | $6450 | $0 | $8600 | 25% | -Feb
) 2011
. Feb 2011
Subtask | Salt and Nutrient Source $3940 | $11,820 | $0 | $15760 | 25% | -May
3.2 Identification
2011
. L. Feb 2011
Subtask | Summarize Existing GW $2,695 | $8085 | $0 | $10,780 | 25% | -May
3.3 Monitoring
2011
. . Feb 2011
Subtask | Summarize Existing GW $4260 | $12,780 | $0 | $17,040 | 25% | -May
3.4 Quality Data
2011
. May
Subtask | Evaluate Constituent Effects on $6,005 $18,015 $0 $24,020 25% | 2011 -
3.5 Groundwater
Oct 2011
Sept
S“gtg‘Sk ﬁ%‘;l‘*iltzgiiecg’l?nmended GW $5730 | $17,190 | $0 | $22,920 | 25% | 2011-
: & Feb 2012
Feb 2012
s“gt;'Sk Anti-Degradation Analysis $3,435 | $10,305 | $0 | $13,740 | 25% | -May
) 2012
Subtask Prepare Salt and Nutrient Feb 2012
3.8 Management for Submittal to $8,560 $25,680 $0 $34,240 25% | -Jun
: RWQCB 2012
Jan 2011
Sul;t;sk Direct Project Management $4,475 $13,425 $0 $17,900 25% | -Jun
) 2012
Grand Total $41,250 | $123,750 | $0 | $165,000 | 25%
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Non- Other
State Requested | State %
Budget Category Share* Grant Funds Total Funding | Schedule
(Funding | Funding | Being Match
Match) Used
Subtask Address New IRWMP Plan Mar
Standards and update existing $1,600 $4,800 $0 $6,400 25% 2012-
4.1
plan Aug 2012
. . Jun
Subtask | Incorporate Technical Studies
4.2 into IRWMP (Tasks 2 & 3) $1,600 $4,800 $0 $6,400 25% 2012-
Aug 2012
Subtask Jun
43 Integrate/Re-Prioritize Projects $2,880 $8,640 $0 $11,520 25% | 2011-Jun
) 2012
Subtask Feb
4.4 Stakeholder Meetings $4,800 $14,400 $0 $19,200 25% | 2011-Oct
2012
Sept
Subtask | Prepare Draft & Final IRWMP $1,426 $4,279 $0 $5.705 25% 2012-
4.5 Document Nov
2012
Feb 2011
Suthsk Direct Project Management $3,194 $9,581 $0 $12,775 25% - Nov
) 2012
Grand Total $15,500 | $46,500 $0 $62,000 | 25%

Attachment 4, Budget

g:\projects\201011089052.00-clwagrantapp\att4_pgl_budget_1of2_lak.doc

Page 6



Proposal Fee Estimate

Kennedy/Jenks Consultants

CLIENT Name:

PROJECT Description:

Castaic Lake Water Agency

USCR IRWMP UPDATE_Grant Admin Task 1

Proposal/Job Number: 1089052*00 Date: 9/28/2010
January 1, 2010 Rates < “ KJ J Sub KJ 3 +
£ ‘© 2 5@
o © ~ © [t} < ™ o~ )] a2 - 3 S a
i x x X X 3 i o < < o * 2 |2
o 3} [} 3} 3} o o [} - : @ ) Q w 1 o
@ @ ? ? 3 9 o 9 8 = 5 Eo 5 a e = -3
o o o o o o o o s £ a E 3 c Q QX ] 85
L c c c c o c c < = o ] o C o [a] Qs o 1)
Classification: w w w w w i} i} w o < Total — O 0 &) [e] o= = =
Hourly Rate: $240 $220 $205 $180 $160 $140 $105 $90 $80 Hours Fees Fees 8% Fees
Task 1 -Reports
Subtask 1.1 Quarterly Report 1
0 1 5 6 $920 $5 $5 $925
Subtask 1.1 - Quarterly Report 2
0 1 5 6 $920 $5 $5 $925
Subtask1.1 - Quarterly Report 3
0 1 5 6 $920 $5 $5 $925
Subtask1.1 - Quarterly Report 4
0 1 5 6 $920 $5 $5 $925
Subtask 1.1 - Quarterly Report 5
0 1 5 6 $920 $5 $5 $925
Subtask 1.1 -Quarterly Report 6
0 1 5 6 $920 $5 $5 $925
Subtask 1.1- Quarterly Report 7
0 1 5 6 $920 $5 $5 $925
Subtask 1.2- Grant Agreement Completion Final Report
0 10 22 2 34 $5,460 $60 $65 $5,525
Subtask 1.3- Administration
50 50 105 $12,900 $90 $97 $12,997
0 $0 $0 $0 $0
Task 1 - Subtotal 0 17 0 0 50 57 0 52 181 $24,800 $185 $200 $25,000
All Tasks Total 0 17 0 0 50 57 0 52 181 $24,800 $185 $200 $25,000
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CLIENT Name:

Castaic Lake Water Agency

PROJECT Description:

USCR IRWMP UPDATE_CLIMATE CHANGE STUDY Task 2

Proposal/Job Number: 1089052*00 Date: 9/28/10
January 1, 2010 Rates < - KJ KJ KJ KJ § +
£ @ c P
e 2 ¢ w3 9 2 2 g g g2
] ] ] ] ] ] ] 8 £ _ = ES » w S v -3
> > > > > > > a 5 £ RS E s Q Q< ] 85
Classification: & & i & & & & 5 T '<:(s Total 2 3 8 6 8 8 g PE 2
Hourly Rate: $245 $240 $220 $205 $180 $160 $140 $105 $90 $80 Hours Fees 0% Fees 10% Fees
TASK 2.1 Describe Legislation and Policy Context
Subtask 2.1.1 Legislative and Policy Context 12 12 $1,920 $0 $0 $0 $1,920
Task 2.1 - Subtotal 0 0 0 0 0 12 0 0 0 12 $1,920 $0 $0 $0 $0 $1,920
0 $0 $0 $0 $0 $0
TASK 2.2 Identify Vulnerability to Climate Change
2.2.1 Define climate change scenarios 40 16 56 $12,160 $0 $0 $0 $12,160
2.2.2 Define vulnerable watershed characteristics 16 16 32 $6,400 $0 $0 $0 $6,400
2.2.3 Assess vulnerability sectors/variables 32 30 62 $12,480 $0 $0 $0 $12,480
2.2.4 Rank vulnerabilities 6 16 22 $4,000 $0 $0 $0 $4,000
Task 2.2 - Subtotal 0 94 0 0 0 78 0 0 0 172 $35,040 $0 $0 $0 $0 $35,040
0 $0 $0 $0 $0 $0
TASK 2.3 Discuss Adapatation to Climate Change
2.3.1 Discuss impacts from climate change scenarios 32 24 56 $11,520 $0 $0 $0 $11,520
2.3.2 Develop adaptive strategies 8 8 16 $3,200 $0 $0 $0 $3,200
2.3.3 Evaluate adaptive strategies 16 24 40 $7,680 $0 $0 $0 $7,680
Task 2.3 - Subtotal 0 56 0 0 0 56 0 0 0 112 $22,400 $0 $0 $0 $0 $22,400
TASK 2.4 Data Improvement and Calculation Tool Recommendations
2.4.1 Recommend Data Collection Improvements 20 8 28 $6,080 $0 $0 $0 $6,080
2.4.2 Recommend Calculation Tools 12 8 20 $4,160 $0 $0 $0 $4,160
Task 2.4 - Subtotal 0 32 0 0 0 16 0 0 0 48 $10,240 $0 $0 $0 $0 $10,240
TASK 2.5 Identification of Next Steps for Future IRWMP Updates
2.5.1 Identify Next Steps 24 16 0 40 $8,320 $0 $0 $0 $8,320
Task 2.5 - Subtotal 0 24 0 0 0 16 0 0 0 40 $8,320 $0 $0 $0 $0 $8,320
Task 2.6 Prepare Technical Memorandum
2.6.1 Prepare Draft Technical Memorandum 16 32 8 8 64 $10,320 $0 $145 $15 $160 $10,480
2.6.2 Prepare Final Technical Memorandum 8 16 8 4 36 $5,520 $0 $200 $20 $220 $5,740
0 24 0 0 0 48 0 16 12 100 $15,840 $0 $345 $35 $380 $16,220
Task 2.7 Project management, QA/QC
2.7.1 Project management, QA/QC 24 16 6 46 $8,860 $0 $0 $0 $0 $8,860
Task 2.6 - Subtotal 0 24 0 0 0 16 0 6 0 46 $8,860 $0 $0 $0 $0 $8,860
All Phases Total 0 254 0 0 0 242 0 22 12 530 $102,620 $0 $345 $35 $380 $103,000]
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CLIENT Name: Castaic Lake Water Agency

PROJECT Description: USCR IRWMP UPDATE_SALT AND NUTRIENT MANAGEMENT PLAN Tas

Proposal/Job Number: 1089052*00 Date: 9/28/2010
January 1, 2009 Rates < “ KJ KJ KJ KJ KJ 3 +
£ B o 2 .
o @ ~ © [Ty) < ™ o~ - -] a 2 2 S &
o s o s s i s iy s < < » 5 53 |2
o o o o o o o o o - : ] Q [N —_4 O
@ @ @ @ @ @ @ ® @ 2 = 25 Eo = a 832 = 32
o o o o o o o o o > £ 83 £ & Q Q < 8 S5
L c c c c c c c c c = o o ® o £ S [a] [a NN ° °
Classification: w w w w w w ] ] L o < Total = g O 0 (%) O o= [ [
Hourly Rate: $245 $240 $220 $205 $180 $160 $140 $125 $115 $90 $80 Hours Fees 0% 10% Fees 10% Fees
Task 3.1 - Establish Objectives (and stakeholder roles and responsibilities)
Objectives and roles and responsibilities 16 8 32 $6,400 $0 $0 $2,000 $200 $2,200 $8,600
Task 3.1 - Subtotal 0 16 0 0 8 0 0 0 32 $6,400 $0 $0 $2,000 $200 $2,200 $8,600
Task 3.2 - Salt and Nutrient Source Identification
Salt and nutrient source identification 4 80 16 100 $15,760 $0 $0 $0 $0 $15,760
Task 3.2 - Subtotal 0 4 0 80 0 16 0 0 100 $15,760 $0 $0 $0 $0 $0 $15,760
Task 3.3 - Summarize Existing Groundwater Monitoring
Summarize existing GW monitoring programs 4 52 12 68 $10,780 $0 $0 $0 $0 $10,780
Task 3.3 - Subtotal 0 4 0 52 0 12 0 0 68 $10,780 $0 $0 $0 $0 $0 $10,780
Task 3.4 - Summarize Existing Groundwater Quality Data
Summarize existing GW quality data 4 88 16 108 $17,040 $0 $0 $0 $0 $17,040
Task 3.4 - Subtotal 0 4 0 88 0 16 0 0 108 $17,040 $0 $0 $0 $0 $0 $17,040
Task 3.5 - Evaluate Constituent Effects on Groundwater
Evaluate Constituent Effects on GW 4 16 120 140 $24,020 $0 $0 $0 $0 $24,020
Task 3.5 - Subtotal 4 16 0 120 0 0 0 0 140 $24,020 $0 $0 $0 $0 $0 $24,020
Task 3.6 - Develop Recommended Groundwater Monitoring Plan
Draft & Final Monitoring Plan 16 24 60 8 8 8 124 $20,720 $0 $0 $2,000 $200 $2,200 $22,920
Task 3.6 - Subtotal 0 16 24 60 0 8 8 8 124 $20,720 $0 $0 $2,000 $200 $2,200 $22,920
Task 3.7 - Anti-degradation Analysis
Anti-degradation Analysis 16 20 30 8 74 $13,740 $0 $0 $0 $0 $13,740
Task 3.7 - Subtotal 0 16 20 30 0 8 0 0 74 $13,740 $0 $0 $0 $0 $0 $13,740
Task 3.8 - Prepare Salt Nutrient Management Plan for Submittal to RWQCB
Prepare Plan for Submittal to RWQCB 32 40 80 16 8 8 184 $32,040 $0 $0 $2,000 $200 $2,200 $34,240
Task 3.8 - Subtotal 0 32 40 80 0 16 8 8 184 $32,040 $0 $0 $2,000 $200 $2,200 $34,240
Task 3.9 - Project Management, Meetings, and QA/QC
Project Management, Meetings, and QA/QC 16 48 8 8 80 $16,800 $0 $0  $1,000 $100 $1,100 $17.900
Task 3.9 - Subtotal 16 48 0 0 0 0 8 8 80 $16,800 $0 $0 $1,000 $100 $1,100 $17,900
All Tasks Total 20 156 84 510 8 76 24 24 910 $157,300 $0 $0 $7,000 $700 $7,700 $165,000)
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CLIENT Name: Castaic Lake Water Agency

PROJECT Description: USCR IRWMP UPDATE_TASK 4
Proposal/Job Number: 1089052*00 Date: 9/28/2010
January 1, 2010 Rates < “ KJ KJ Sub KJ KJ KJ 3 +
£ ‘® % 2 5@
[ @ ~ © [Ty) < ™ o 2 2 - = 2 S &
i X - x s il - - < P iy = GRS
3} 3} 3} 3} 3} 3} 3} 3} = : @ " [} o 5 )
@ @ @ ? ? 9 % 9 8 | = =5 Eo 5 = a A s
2 2 2 2 2 2 2 e 5 £ L - £ 2 8 8% g g4
Classification: w w w w w w w w a < Total = a oo o (7] o o= = =
Hourly Rate: $245 $240 $220 $205 $180 $160 $140 $105 $90 $80 Hours Fees 0% Fees 10% Fees 8% Fees
Task 4 - IRWMP 2010 Update
Subtask 4.1 Address New [RWMP Plan Standards and update existing plan
40 40 $6,400 $0 $0 $0 $0 $0 $6,400
Subtask 4.2 - Incorporate Technical Studies into IRWMP (Tasks 2 & 3)
40 40 $6,400 $0 $0 $0 $0 $0 $6,400
Subtask#.3 - Integrate/Re-Prioritize Projects
32 24 56 $11,520 $0 $0 $0 $0 $0 $11,520
Subtaské.4 - Stakeholder Meetings
48 48 96 $19,200 $0 $0 $0 $0 $0 $19,200
Subtask 4.5- Prepare Draft & Final IRWMP Document
8 40 48 $4,880 $0 $0 $750 $60 $810 $5,690
Subtask 4.6 -Direct Project Management
30 32 4 66 $12,640 $0 $0 $140 $11 $151 $12,791
0 $0 $0 $0 $0 $0 $0 $0
0 $0 $0 $0 $0 $0 $0 $0
Task 4 - Subtotal 0 110 0 0 0 192 0 0 40 4 346 $61,040 $0 $0 $0 $890 $71 $961 $62,000
All Tasks Total 0 110 0 0 0 192 0 0 40 4 346 $61,040 $0 $0 $0 $890 $71 $961 $62,000
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